

EXHIBIT-4
MONTHLY ANTICIPATED ADVERSE WEATHER DAYS

The Contractor will be entitled to a Contract Time extension if the actual adverse weather Days experienced during the Work exceed the anticipated adverse weather Days shown in this table. The following is the monthly schedule of adverse weather Days that shall be anticipated by the Contractor in scheduling the Work:

MONTHLY ANTICIPATED ADVERSE WEATHER CALENDAR DAYS

| <u>MONTH</u> | <u>JANUARY</u> | <u>FEBRUARY</u> | <u>MARCH</u> | <u>APRIL</u> | <u>MAY</u> | <u>JUNE</u> |
|---|----------------|-----------------|------------------|----------------|-----------------|-----------------|
| MONTHLY ANTICIPATED ADVERSE WEATHER CALENDAR DAYS | 7 days | 7 days | 8 days | 6 days | 4 days | 3 days |
| AVERAGE MONTHLY PRECIPITATION | 1.98" | 1.96" | 2.05" | 1.84" | 0.68" | 0.51" |
| MONTHLY DAILY HIGH TEMPERATURE ≤32° F | 5 days | 3 days | 2 days | 0 days | 0 days | 0 days |
| <u>MONTH</u> | <u>JULY</u> | <u>AUGUST</u> | <u>SEPTEMBER</u> | <u>OCTOBER</u> | <u>NOVEMBER</u> | <u>DECEMBER</u> |
| MONTHLY ANTICIPATED ADVERSE WEATHER CALENDAR DAYS | 12 day | 11 days | 7 days | 5 days | 5 days | 6 days |
| AVERAGE MONTHLY PRECIPITATION | 2.78" | 2.68" | 1.82" | 1.52" | 1.49" | 1.90" |
| MONTHLY DAILY HIGH TEMPERATURE ≤ 32° F | 0 days | 0 days | 0 days | 0 days | 1 day | 5 days |

The above schedule of anticipated adverse weather days establishes the base line for the project's monthly weather impacts, based on historical records, as recorded by the National Weather Service at Pulliam Airport, for precipitation in excess of 0.01 inch and daily high temperatures below 32° Fahrenheit.