## DOWNTOWN CONNECTION CENTER Project Schedule



		2019	2020	2021	2022	2023	
CONCEPT	Site Selection	*	<b>(</b>				
	Determine Site Amenities	<u> </u>			i i		
	Preliminary Design	į		<b>***</b> •	İ		
ENGINEERING	Environmental Process	į			× i		
	Traffic and Bus Movements	į					
	Final Building and Site Design			_			
CONSTRUCTION	Demolition	1	ĺ				
	Site Work	i i				_	
	Facility Construction				_		<b>ini</b>
•							

